



<b>TAL-CO SUPPLEMENTAL INSTRUCTION #69</b>			
<b>STAIRWELLS A &amp; B - TILE LAYOUT</b>			
Project Name:	<b>RW TOMLINSON - NEW HEAD OFFICE</b>		
Project Location:	<b>100 CitiGate Drive, Ottawa, Ontario</b>		
ARCH. SI #:	<b>ASK 205</b>	Issued By:	<b>Farah Bano</b>
STRUC. SI #:	<b>N/A</b>	Date Issued:	<b>November 9, 2017</b>
MECH. SI #:	<b>N/A</b>	Revision #:	<b>N/A</b>
ELEC. SI #:	<b>N/A</b>	Revision Date:	<b>N/A</b>

Supplemental Instructions are issued by the Construction Manager to record a clarification or revision to the previously issued Contract Documentation as reflected by the attached information prepared by the identified Professionals.

The Construction Manager shall review the Supplemental Instruction and the attached information and issue to the affected Trade Contractors identifying the following course of action by the Trade Contractor.

Notify TAL-CO within 5 days of receipt, if the attached documents will require a change to Contract Price or Schedule.

**TITLE: STAIRWELLS A & B - TILE LAYOUT**

**Reference:**

Architectural Construction Update 28-Jul-2017

**Attachments:**

ASK-205

**Description of the Work:**

Tile Layout at Stairwells A & B revised to suit tread size.

**Reason:**

Previous layout at stairs A & B treads provided insufficient coverage. Change of layout due to addition of tile per tread, for full coverage.

