



SUPPLEMENTAL INSTRUCTION

CONTRACTOR:
Tal-co Building Innovations
Address:
Sutie 2, 1341 Coker Street
Greely, Ontario, K4P 1A1

PROJ.: **Dovercourt Phase 2**
PROJ. No.: **1713**
DATE: **August 15, 2018**
S.I. No. **S.I. - 005**

Supplemental Instructions are issued to the Construction Manager to record a clarification or revision to the previously issued Contract Documentation as reflected by the attached Information Bulletin prepared by the identified Consultant.

The Construction Manager shall review the Supplemental Instruction and the attached Information Bulletin and issue to the effected Trade Contractors identifying the following course of action by the trade contractor:

- Proceed with Instruction. Issued for general information, no change to Contract price or schedule. (Site Instruction)
- Proceed with Instruction and provide a quotation within 10 days, identifying change to Contract price and schedule (Change Directive)
- Do not proceed. Provide quotation identifying change to Contract price and schedule within 10 days. (CCO)

Partners

Barry J. Hobin
OAA, FRAIC, Hon. Fellow AIA

William A. Davis
OAA, MRAIC, Associate AIA

Gordon Lorimer
OAA, FRAIC, Associate AIA

Wendy Brawley
OAA, MRAIC, Associate AIA

Douglas Brooks
Senior Arch. Tech.

Associates

Bryan Bonell
OAA, MRAIC, Associate AIA

Marc Thivierge
OAA, MRAIC

William Ritcey
MRAIC

Reinhard Vogel
Senior Arch. Tech.

1.1 TITLE

Change from hardwired to battery powered flush valves

1.2 DESCRIPTION OF THE WORK

.1 Please refer to the attached MCCN-02 for instruction to replace hardwired flush valves with battery powered units.

1.3 ATTACHMENTS

MCCN-02 Battery Flush

1.4 REASON

To address concerns about the long-term maintenance of flush valves. Mechanical consultant has indicated that battery power units are easier to maintain and service.

Hobin Architecture Incorporated


63 Pamilla Street
Ottawa, Ontario
Canada K1S 3K7

t 613-238-7200
f 613-235-2005

hobinarc.com

Distribution:

- | | | | | |
|--|--|--|----------------------------------|--------------------------------------|
| <input checked="" type="checkbox"/> Owner | <input type="checkbox"/> City Authority | <input checked="" type="checkbox"/> Electrical | <input type="checkbox"/> Struct. | <input type="checkbox"/> Landscaping |
| <input checked="" type="checkbox"/> Contractor | <input checked="" type="checkbox"/> File | <input checked="" type="checkbox"/> Mech. | <input type="checkbox"/> Civil | <input type="checkbox"/> Other |



BEKOLAY & Associates. Ltd.

Consulting Engineers

Mechanical Contemplated Change Notice

To:	Barry J. Hobin & Associates Architects Inc	Project ID.:	Dovercourt Phase 2 411 Dovercourt Ave
Att:	Doug Van den Ham Sandy Davis	Project No.:	2017-09
Subject:	Battery Flush Valves	CCN No.:	MCCN-02
		Date:	August 15, 2018

Provide a firm price for the modifications to the project described below, identifying the material and labour cost breakdowns for such changes, including credits and extras as applicable. No work should be undertaken until a Change Order or written authorization has been signed and issued. The work shall conform to the contract documents where applicable unless otherwise stated.

Please provide a quotation within 5 days of the date of this notice.

1. Drawing M-3, Specifications

- a. Change: Specification 27.2.iii.(a) flush valve to DC powered (battery operated)

M Grondin