



CONTEMPLATED CHANGE ORDER

CONTRACTOR:
Tal-co Building Innovations Ltd.
Suite A, 4728 Bank Street
Ottawa, ON K1T 3W7

PROJ.: Meridian Community
Building Rebuild
PROJ. No.: 1841
DATE: July 2, 2019
C.C.O. No. 005

Pursuant to GC 6.2 – Change Orders in CCDC 2 – 2008, the following items are proposed changes to the contract for this project. Unless noted below, work is not to proceed until authorized by a Change Order. All material and workmanship are to be as described in the contract documents unless otherwise stated. Please submit an itemized quotation for changes to the contract value and/or to the project schedule, within 10 calendar days of the date hereon.

Partners

Barry J. Hobin
OAA, FRAIC, Hon. Fellow AIA

William A. Davis
OAA, MRAIC, Associate AIA

Gordon Lorimer
OAA, FRAIC, Associate AIA

Wendy Brawley
OAA, MRAIC, Associate AIA

Douglas Brooks
Senior Arch. Tech.

Directors

Marc Thivierge
OAA, MRAIC

Reinhard Vogel
Senior Arch. Tech.

Associates

Bryan Bonell
OAA, MRAIC, Associate AIA

William Ritcey
MRAIC

Dan Henhoeffler
Senior Arch. Tech.

Hobin Architecture Incorporated

63 Pamilla Street
Ottawa, Ontario
Canada K1S 3K7

t 613-238-7200
f 613-235-2005

hobinarc.com

5.1 TITLE

Additional Fire Cleanup at Garage Level

5.2 REFERENCE

N/A

5.3 DESCRIPTION OF WORK

- .1 Provide separate quotes to:
 - (a) Clean existing curved steel brick angle and supports and apply new coating of zinc-rich primer and paint, or
 - (b) Replace angle and supports with new primed and painted steel.
- .2 Provide quote to clean remaining soot residue off of all surfaces in the vestibule area outside the Garage entrance and in the lower level of the Stair. Confirm method to be used: pressure washing or light sand blasting or other method.

5.4 ATTACHMENTS

N/A

5.5 REASON

Site condition – not included in original clean up work.

Bryan Bonell

MCBR – Curved Steel Angle at Garage Entrance



