

CONTEMPLATED CHANGE ORDER



CONTRACTOR:
Tal-co Building Innovations Ltd.
Suite A, 4728 Bank Street
Ottawa, ON K1T 3W7

PROJ.: Meridian Community
Building Rebuild
PROJ. No.: 1841
DATE: Sept. 18, 2019
C.C.O. No. 019

Pursuant to GC 6.2 – Change Orders in CCDC 2 – 2008, the following items are proposed changes to the contract for this project. Unless noted below, work is not to proceed until authorized by a Change Order. All material and workmanship are to be as described in the contract documents unless otherwise stated. Please submit an itemized quotation for changes to the contract value and/or to the project schedule, within 10 calendar days of the date hereon.

19.1 TITLE

Voluntary Fire Separation Around Storage Room 108

19.2 REFERENCE

A2.02 Ground Floor Plan
M5 Mechanical Ground Floor HVAC Plan

19.3 DESCRIPTION OF WORK

- .1 Revise the W6 type walls around Storage Room 3 to Wall Type W7 (but without the insulation) and revise the W10 wall to Wall Type W16 (but without the insulation), to provide a voluntary 1 hour fire separation rating.
- .2 Add fire dampers to the duct penetrations through the revised walls.

19.4 ATTACHMENTS

N/A

19.5 REASON

Owner request.

Partners

Barry J. Hobin
OAA, FRAIC, Hon. Fellow AIA

William A. Davis
OAA, MRAIC, Associate AIA

Gordon Lorimer
OAA, FRAIC, Associate AIA

Wendy Brawley
OAA, MRAIC, Associate AIA

Douglas Brooks
Senior Arch. Tech.

Directors

Marc Thivierge
OAA, MRAIC

Reinhard Vogel
Senior Arch. Tech.

Associates

Bryan Bonell
OAA, MRAIC, Associate AIA

William Ritcey
MRAIC

Dan Henhoeffler
Senior Arch. Tech.

A handwritten signature in black ink that reads "Bryan Bonell".

Bryan Bonell

Hobin Architecture Incorporated

63 Pamilla Street
Ottawa, Ontario
Canada K1S 3K7

t 613-238-7200

f 613-235-2005

hobinarc.com