

# CONTEMPLATED CHANGE ORDER



CONTRACTOR:  
Tal-co Building Innovations Ltd.  
Suite A, 4728 Bank Street  
Ottawa, ON K1T 3W7

PROJ.: Meridian Community  
Building Rebuild  
PROJ. No.: 1841  
DATE: Oct. 11, 2019  
C.C.O. No. 030

Pursuant to GC 6.2 – Change Orders in CCDC 2 – 2008, the following items are proposed changes to the contract for this project. Unless noted below, work is not to proceed until authorized by a Change Order. All material and workmanship are to be as described in the contract documents unless otherwise stated. Please submit an itemized quotation for changes to the contract value and/or to the project schedule, within 10 calendar days of the date hereon.

## Partners

Barry J. Hobin  
OAA, FRAIC, Hon. Fellow AIA

William A. Davis  
OAA, MRAIC, Associate AIA

Gordon Lorimer  
OAA, FRAIC, Associate AIA

Wendy Brawley  
OAA, MRAIC, Associate AIA

Douglas Brooks  
Senior Arch. Tech.

## Directors

Marc Thivierge  
OAA, MRAIC

Reinhard Vogel  
Senior Arch. Tech.

## Associates

Bryan Bonell  
OAA, MRAIC, Associate AIA

William Ritcey  
MRAIC

Dan Henhoeffler  
Senior Arch. Tech.

## 30.1 TITLE

Column Bump Outs in Links

## 30.2 REFERENCE

A2.02 Ground Floor Plan  
A2.03 Ground Floor Dimension Plan

## 30.3 DESCRIPTION OF WORK

.1 At the wall sections in the Links where the columns occur, furr out the walls between the adjacent windows with 41mm steel studs at max. 400mm o/c to accommodate the columns and base plates that project into the interior of the link.

## 30.4 ATTACHMENTS

N/A

## 30.5 REASON

Site condition.

A handwritten signature in black ink that reads "Bryan Bonell".

Bryan Bonell

## Hobin Architecture Incorporated

63 Pamilla Street  
Ottawa, Ontario  
Canada K1S 3K7

t 613-238-7200

f 613-235-2005

[hobinarc.com](http://hobinarc.com)