



F L Y N N

ARCHITECT INC.

CONTEMPLATED CHANGE NOTICE

CCN NO: **01 R1**
 CONTRACTOR: **Mr. Pat Newton**
Talco Building Innovations Inc.
 4728 Bank Street
 Ottawa ON K1T 3W7

CLIENT: **Mr. Ryan Firlotte**
 Enterprise Holdings
 Group Property Developemnt & Facilities Specialist
 2300 Stevenage Dr.
 Ottawa ON K1G 3W3

PROJECT NAME: **225 Huntmar**
Ottawa, Ontario

PROJECT NO: 15-010
 DATE: 2020, March 03

The following items are proposed changes to the contract documents previously issued for this project. Unless noted below, work is not to proceed until authorized by a change order. All material and workmanship are to be as described in the contract documents unless otherwise stated. Please submit an itemized quotation for changes to the tender price and/or to the project schedule, and within 5 calendar days of the date hereon.

REASON FOR CHANGE: Client request

Refer to drawing A201 issued for construction February 13, 2020 and previously issued CCN1.

1. CCN1-r1 will supersede CCN1.
2. Delete requirement for door 113 contemplated by CCN1 and as indicated on drawings issued for construction. Open doorway / "pass-through" indicated on drawings issued for tender will remain. See also comments on rebar shop drawings relating to foundation wall checks.
3. Supply and install heavy duty panic hardware c/w weep holes at door 105
4. Revise door 105 to match door type – 05 as indicated on doors schedule on A500 issued for construction.
5. Supply and install LCN 4040 CNS for door 112 to act as overhead stop at vestibule.

END OF CCN

PER.....
 Jason C. Flynn, OAA, MRAIC
Flynn Architect Inc.
 Email: j.flynn@flynnarchitect.com

DISTRIBUTION: as above

Mr. Ryan Firlotte

Re: Entrepise Rent A Car 225 Huntmar Ottawa.

Date: March 3, 2020 Page: 2



G:\COMPANY SHARED DATA\PROJECTS\CURRENT PROJECTS\00-000\DOCUMENTS\SITE ADMINISTRATION\CCN\CCN-01.DOC

