



F L Y N N

ARCHITECT INC.

CONTEMPLATED CHANGE NOTICE

CCN NO: **09**
 CONTRACTOR: **Mr. Pat Newton**
Talco Building Innovations Inc.
 4728 Bank Street
 Ottawa ON K1T 3W7

CLIENT: **Mr. Ryan Firlotte**
 Enterprise Holdings
 Group Property Developemnt & Facilities Specialist
 2300 Stevenage Dr.
 Ottawa ON K1G 3W3

PROJECT NAME: **225 Huntmar**
Ottawa, Ontario

PROJECT NO: 15-010
 DATE: 2020, May 29

The following items are proposed changes to the contract documents previously issued for this project. Unless noted below, work is not to proceed until authorized by a change order. All material and workmanship are to be as described in the contract documents unless otherwise stated. Please submit an itemized quotation for changes to the tender price and/or to the project schedule, and within 5 calendar days of the date hereon.

REASON FOR CHANGE: **Site Conditions**

1. Refer to attached electrical CCN 3 dated May 29, 2020.
2. Also provide pricing to remove and reinstate drive through paving and curbs to suit excavation for electrical duct bank. Reinstate to match existing drive through construction.

END OF CCN

PER.....
 Jason C. Flynn, OAA, MRAIC
Flynn Architect Inc.
 Email: j.flynn@flynnarchitect.com

DISTRIBUTION: as above



CONTEPLATED CHANGE NOTICE

CCN No: THREE (3) **Our Project Ref:** 15-610
Date: 29 May 2020 **Your Project Ref:** Enterprise Rent-a-Car

Project: Enterprise Rent-a-Car
225 Huntmar Drive
Ottawa, Ontario

Contractor: TALCO Building Innovations Ltd.

It is proposed to make the following change in the work. You are requested to quote a firm price for any revision to the contract amount arising from this change. No work should be undertaken on this change until a change order/written authorization has been signed and issued. Quotation to be submitted within 5 days of the date of this notice.


Contemplated Work:

Regarding: Main Electrical service refer to drawing E-1

1. Attached SKE-1 Modifications to Enterprise Building Main Power Service.

----- End of CCN No. 3 -----

Per: Slavo. J. Samel
ANTARES Engineering Group Inc.



DRAWING NOTES:

1. PROVIDE NEW ROAD CUT FOR POWER TRENCH CABLES REFER TO INSTALLATION DETAIL DRAWING E-1 DETAIL #2. THE CONTRACTOR TO REINSTATE CURBS AND ASPHALT TO ORIGINAL CONDITION.
2. THE ELECTRICAL CONTRACTOR TO LEAVE EXTRA 3m OF CABLES FOR HYDRO FINAL POWER CONNECTIONS.
3. REMOVE CONCRETE DUCT BANK C/W DUCT SPACERS, REMOVE 2x4"Ø PVC CONDUITS AND REMOVE HYDRO POLE LATERAL POWER CABLES RUNS C/W GUARDS REFER TO DETAIL #3 E-1 DRAWING.
4. REMOVE POWER CABLES CONCRETE DUCT BANK FROM THIS POINT UP TO ENTERPRISE PARKING AREA.



CCN#3
MODIFICATIONS TO ENTERPRISE BUILDING ELECTRICAL POWER SERVICE
 ENTERPRISE RENT-A-CAR, KANATA
 225 HANTMAR DRIVE, OTTAWA, ONTARIO

FIGURE: SKE-1
DATE: 29 May 2020
DWN BY: S.J.S.
JOB NO. 15-610