



F L Y N N

ARCHITECT INC.

**CONTEMPLATED CHANGE NOTICE**

CCN NO: **15**  
 CONTRACTOR: **Mr. Pat Newton**  
**Talco Building Innovations Inc.**  
 4728 Bank Street  
 Ottawa ON K1T 3W7

CLIENT: **Mr. Ryan Firlotte**  
 Enterprise Holdings  
 Group Property Developemnt & Facilities Specialist  
 2300 Stevenage Dr.  
 Ottawa ON K1G 3W3

PROJECT NAME: **225 Huntmar**  
**Ottawa, Ontario**

PROJECT NO: 15-010  
 DATE: 2020, July 29

The following items are proposed changes to the contract documents previously issued for this project. Unless noted below, work is not to proceed until authorized by a change order. All material and workmanship are to be as described in the contract documents unless otherwise stated. Please submit an itemized quotation for changes to the tender price and/or to the project schedule, and within 5 calendar days of the date hereon.

REASON FOR CHANGE: **Site Conditions**

1. Please provide credit to delete epoxy floor coating for wash bays and concrete knee walls throughout wash bays.
2. Please provide price to grind existing concrete slab where not covered by Geomat water reclamation system. Use floor abrasion system and grit level to owner's specification.
3. Please provide price to seal slab after surface abrasion with Silane-Siloxane concrete slab sealer.
4. Please provide alternate price to seal floor slab with clear acrylic floor coating complete with anti-slip additive.

END OF CCN

PER.....  
 Jason C. Flynn, OAA, MRAIC  
**Flynn Architect Inc.**  
 Email: j.flynn@flynnarchitect.com

DISTRIBUTION: as above

