



F L Y N N

ARCHITECT INC.

CONTEMPLATED CHANGE NOTICE

CCN NO: **17**
 CONTRACTOR: **Mr. Pat Newton**
Talco Building Innovations Inc.
 4728 Bank Street
 Ottawa ON K1T 3W7

CLIENT: **Mr. Ryan Firlotte**
 Enterprise Holdings
 Group Property Developemnt & Facilities Specialist
 2300 Stevenage Dr.
 Ottawa ON K1G 3W3

PROJECT NAME: **225 Huntmar**
Ottawa, Ontario

PROJECT NO: 15-010
 DATE: 2020, Aug. 10

The following items are proposed changes to the contract documents previously issued for this project. Unless noted below, work is not to proceed until authorized by a change order. All material and workmanship are to be as described in the contract documents unless otherwise stated. Please submit an itemized quotation for changes to the tender price and/or to the project schedule, and within 5 calendar days of the date hereon.

REASON FOR CHANGE: **Electrical Code Requirement**

1. Please provide refer to attached electrical CCN #6 for waterproof emergency lighting.

END OF CCN

PER.....
 Jason C. Flynn, OAA, MRAIC
Flynn Architect Inc.
 Email: j.flynn@flynnarchitect.com

DISTRIBUTION: as above





CONTEPLATED CHANGE NOTICE

CCN No: Six (6) **Our Project Ref:** 15-610
Date: 10 August 2020 **Your Project Ref:** Enterprise Rent-a-Car

Project: Enterprise Rent-a-Car
225 Huntmar Drive
Ottawa, Ontario

Contractor: TALCO Building Innovations Ltd.

It is proposed to make the following change in the work. You are requested to quote a firm price for any revision to the contract amount arising from this change. No work should be undertaken on this change until a change order/written authorization has been signed and issued. Quotation to be submitted within 5 days of the date of this notice.

Contemplated Work:

Regarding: Emergency Lighting

1. Replace two existing emergency battery packs and one remote head fixture in the car wash bay Rm-11 & RM-12 with weatherproof type units.

----- End of CCN No. 6 -----

Per: Slavo. J. Samel
ANTARES Engineering Group Inc.