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ASK-193

ASK-194

ASK-195

ASK-196

Notify TAL-CO within 5 days of receipt, if the attached documents will require a change to Contract Price or Schedule.

Reference:  

Attachments:

MECH. SI #: N/A

TEST FACILITY - CEMENT BOARD LAYOUT

TAL-CO SUPPLEMENTAL INSTRUCTION #66

N/A

RW TOMLINSON - NEW HEAD OFFICE
100 CitiGate Drive, Ottawa, Ontario

ASK 193 to ASK 196

Reason:  

Panel layout revised to suit alternate cement board product.

TEST FACILITY - CEMENT BOARD LAYOUT

ELEC. SI #:

Supplemental Instructions are issued by the Construction Manager to record a clarification or revision to the 

previously issued Contract Documentation as reflected by the attached information prepared by the identified 

Professionals.

The Construction Manager shall review the Supplemental Instruction and the attached information and issue to the 

affected Trade Contractors identifying the following course of action by the Trade Contractor.

Project Name:

Project Location:

ARCH. SI #:

STRUC. SI #: N/A

Description of the Work:  

To provide Exterior Cement Board Layout Details for the Test Facility and Canopy Soffit.










	Supplemental Instruction #66.pdf
	574-15-ASK-193-A002.pdf
	574-15-ASK-194-A121.pdf
	574-15-ASK-195-A201.pdf
	574-15-ASK-196-A201.pdf

