



CONTRACTOR: PROJ.: Turnbull School Music Room Addition

Tal-Co Building Innovations PROJ. No.: 1705

4728 Bank Street, Suite A DATE: October 22, 2018 Ottawa, ON, K1T 3W7

Attention: Farah Bano S.I. - 002

Supplemental Instructions are issued only for the purpose of recording any clarification or interpretation of the contract documents or giving direction on problems resulting from field conditions. These instructions are subject to the provisions of the contract documents and unless stated herein and specifically co-authorized by the Client, will not affect the contract. Should the Contractor require a change in the contract price or project schedule, he shall submit to the Architect within ten (10) days of the date hereof, an itemized proposal. If the proposal is accepted by the Client, this Supplemental Instruction will be superseded by a Change order.

## 1.1 TITLE

**Roof Drain Loccation** 

# 1.2 REFERENCE

CCO-002 CIR #7

# 1.3 DESCRIPTION OF THE WORK

.1 Refer to the attached Architectural Sketch SI-002.01 for roof and rainwater leader location added into Contract under Contemplated Change Order CCO-002.

#### iorga 1.4 ATTACHMENTS

SI-002.01 - Roof Drain & RWL Location

# 1.5 REASON

Clarifrication

### **Partners**

Barry J. Hobin OAA, FRAIC, Hon. Fellow AIA

William A. Davis OAA, MRAIC, Associate AIA

Gordon Lorimer OAA, FRAIC, Associate AIA

Wendy Brawley
OAA, MRAIC, Associate AIA

Douglas Brooks Senior Arch. Tech.

#### **Directors**

Marc Thivierge OAA, MRAIC

Reinhard Vogel Senior Arch, Tech.

#### Associates

Bryan Bonell OAA, MRAIC, Associate AIA

William Ritcey MRAIC

Dan Henhoeffer Senior Arch. Tech.

Hobin Architecture
Incorporated

63 Pamilla Street Ottawa, Ontario Canada K1S 3K7

t 613-238-7200 f 613-235-2005 Distribution:

☑ Owner ☐ City Authority ☐ Electrical ☐ Struct. ☐ Landscaping ☑ Contractor ☑ File ☐ Mech. ☐ Civil ☐ Other

