



CONTRACTOR: PROJ.: Turnbull School Music Room Addition

Tal-Co Building InnovationsPROJ. No.: 17054728 Bank Street, Suite ADATE: February 7, 2019

Ottawa, ON, K1T 3W7
Attention: Farah Bano
S.I. No. S.I. - 013

Supplemental Instructions are issued only for the purpose of recording any clarification or interpretation of the contract documents or giving direction on problems resulting from field conditions. These instructions are subject to the provisions of the contract documents and unless stated herein and specifically co-authorized by the Client, will not affect the contract. Should the Contractor require a change in the contract price or project schedule, he shall submit to the Architect within ten (10) days of the date hereof, an itemized proposal. If the proposal is accepted by the Client, this Supplemental Instruction will be superseded by a Change order.

1.1 TITLE

Interior Corridor Bulkhead

1.2 REFERENCE

SVR-A04 item 4.2.1 and image IMG_1438.jpg

1.3 DESCRIPTION OF THE WORK

- New power service to Music Room via corridor ceiling to be concealed in new bulkhead.
 - .1 Minimize depth of bulkhead to allow it to run over existing sloped ceiling.
 - .2 Frame to block wall.
 - .3 Paint out to match existing grey.

Work to form part of Cash Allowance for interior work.

Directors

Partners
Barry J. Hobin
OAA, FRAIC, Hon. Fellow AIA

William A. Davis

Wendy Brawley
OAA, MRAIC, Associate AIA

Douglas Brooks

Senior Arch. Tech.

OAA, MRAIC, Associate AIA Gordon Lorimer

OAA, FRAIC, Associate AIA

Marc Thivierge OAA, MRAIC

Reinhard Vogel Senior Arch, Tech.

Associates

Bryan Bonell OAA, MRAIC, Associate AIA

William Ritcey MRAIC

Dan Henhoeffer Senior Arch. Tech.

1.4 ATTACHMENTS

N/A

1.5 REASON

Site Condition

Hobin Architecture Incorporated

63 Pamilla Street Ottawa, Ontario Canada K1S 3K7

t 613-238-7200 f 613-235-2005 Distribution:

☑ Owner☑ City Authority☑ Contractor☑ File

□ Electrical

□ Civil

□ Mech.

☐ Struct. ☐ Landscaping

□ Other

hobinarc.com