



# CONTEMPLATED CHANGE ORDER

CONTRACTOR:  
Tal-co Building Innovations Ltd.  
Suite A, 4728 Bank Street  
Ottawa, ON K1T 3W7

PROJ.: Meridian Community  
Building Rebuild  
PROJ. No.: 1841  
DATE: Oct. 8, 2019  
C.C.O. No. 026

Pursuant to GC 6.2 – Change Orders in CCDC 2 – 2008, the following items are proposed changes to the contract for this project. Unless noted below, work is not to proceed until authorized by a Change Order. All material and workmanship are to be as described in the contract documents unless otherwise stated. Please submit an itemized quotation for changes to the contract value and/or to the project schedule, within 10 calendar days of the date hereon.

## Partners

Barry J. Hobin  
OAA, FRAIC, Hon. Fellow AIA

William A. Davis  
OAA, MRAIC, Associate AIA

Gordon Lorimer  
OAA, FRAIC, Associate AIA

Wendy Brawley  
OAA, MRAIC, Associate AIA

Douglas Brooks  
Senior Arch. Tech.

## Directors

Marc Thivierge  
OAA, MRAIC

Reinhard Vogel  
Senior Arch. Tech.

## Associates

Bryan Bonell  
OAA, MRAIC, Associate AIA

William Ritcey  
MRAIC

Dan Henhoeffter  
Senior Arch. Tech.

## 26.1 TITLE

Replace Water Damaged Grille

## 26.2 REFERENCE

Mechanical CCO-M5

## 26.3 DESCRIPTION OF WORK

.1 Refer to the attached Mechanical Contemplated Change Order CCO-M5 by Goodkey Weedmark & Associates Limited for the mechanical requirements of this CCO.

## 26.4 ATTACHMENTS

Mechanical CCO-M5

## 26.5 REASON

Site Condition.

A handwritten signature in black ink that reads "Bryan Bonell".

Bryan Bonell

## Hobin Architecture Incorporated

63 Pamilla Street  
Ottawa, Ontario  
Canada K1S 3K7

t 613-238-7200

f 613-235-2005

[hobinarc.com](http://hobinarc.com)



---

PROJECT - **1 MERIDIAN PLACE – THE MERIDIAN RETIREMENT COMMUNITY  
FIRE RESTORATION**

CONTRACTOR - OPTIMUM MECHANICAL SOLUTIONS INC.

PROJECT NO. - GWA 2019-148

DATE - SEPTEMBER 30, 2019

CCO NO. - CCO-M5

CCO TITLE - REPLACE WATER DAMAGED GRILLE

**PAGE 1 OF 2**

---

The contractor shall submit the change in the contract price for the proposed change detailed below. No work is to be proceeded with until a signed change order is received. If no price is submitted within 10 days of the above date, the engineer may fix the cost of the work which will be subject to change only as set out in the general conditions.

---

**1. Reference Attached Photo:**

- .1 Replace grille at garage opening mechanical shaft. Grille to be Type SG1. Size to match existing.


Enclosure: Attached Photo

REASON: Client request.

Issued by: Derek Kennedy /cb

Distribution:

Bryan Bonell (Hobin Architecture Incorporated)  
Robert Brand (MBC Group Ltd.)  
Francis W.A. Bann (GWA – Mechanical)  
Antoine Mikhaei (GWA – Electrical)  
Marc Trottier (GWA – Electrical)  
Liam Beck (GWA – Electrical)  
Yves Lavictoire (GWA – Electrical)



Sent from my iPhone