



# F L Y N N

ARCHITECT INC.

## CONTEMPLATED CHANGE NOTICE

CCN NO: **03**  
 CONTRACTOR: **Mr. Pat Newton**  
**Talco Building Innovations Inc.**  
 4728 Bank Street  
 Ottawa ON K1T 3W7

CLIENT: **Mr. Ryan Firlotte**  
 Enterprise Holdings  
 Group Property Developemnt & Facilities Specialist  
 2300 Stevenage Dr.  
 Ottawa ON K1G 3W3

PROJECT NAME: **225 Huntmar**  
**Ottawa, Ontario**

PROJECT NO: 15-010  
 DATE: 2020, March 05

The following items are proposed changes to the contract documents previously issued for this project. Unless noted below, work is not to proceed until authorized by a change order. All material and workmanship are to be as described in the contract documents unless otherwise stated. Please submit an itemized quotation for changes to the tender price and/or to the project schedule, and within 5 calendar days of the date hereon.

REASON FOR CHANGE: **Electrical Coordination**

Refer to attached Electrical CCN #1 dated March 04, 2020 for electrical coordination items.


END OF CCN

PER.....  
 Jason C. Flynn, OAA, MRAIC  
**Flynn Architect Inc.**  
 Email: j.flynn@flynnarchitect.com

DISTRIBUTION: as above

G:\COMPANY SHARED DATA\PROJECTS\CURRENT PROJECTS\00-000\DOCUMENTS\SITE ADMINISTRATION\CCN\CCN-01.DOC






PARTIAL FLOOR PLAN (N.I.S.)



ANTARES CCN#1  
 Security Light & Photo Sensor location  
 ENTERPRISE RENT-A-CAR, KANATA  
 225 HANTMAR DRIVE, OTTAWA, ONTARIO

FIGURE: SKE-1  
 DATE: 04 March 2020  
 DWN BY: S.J.S.  
 JOB NO. 15-610



PARTIAL FLOOR PLAN (N.I.S.)



ANTARES CCNN#1  
 Two 30A Receptacles  
 ENTERPRISE RENT-A-CAR, KANATA  
 225 HANTMAR DRIVE, OTTAWA, ONTARIO

FIGURE SKE-2  
 DATE 04 March 2020  
 DWN BY: S.J.S.  
 JOB NO. 15-610