



F L Y N N

ARCHITECT INC.

SITE INSTRUCTION

SIN NO: **16**
 CONTRACTOR: **Mr. Pat Newton**
Talco Building Innovations Inc.
 4728 Bank Street
 Ottawa ON K1T 3W7

CLIENT: **Mr. Ryan Firlotte**
 Enterprise Holdings
 Group Property Developemnt & Facilities Specialist
 2300 Stevenage Dr.
 Ottawa ON K1G 3W3

PROJECT NAME: **225 Huntmar**
Ottawa, Ontario

PROJECT NO: 15-010
 DATE: 2020, Jun. 11

The following items are proposed changes to the contract documents previously issued for this project. Unless noted below, work is not to proceed until authorized by a change order. All material and workmanship are to be as described in the contract documents unless otherwise stated. Please submit an itemized quotation for changes to the tender price and/or to the project schedule, and within 5 calendar days of the date hereon.

REASON FOR CHANGE: **Contractor Substitution**

1. Supply and install wall mounted waterproof powered door operator, Doorlec LJHW c/w chain hoist, and feature to arrest doors at partially open locations, per reviewed shop drawing and owner's tender documents.
2. Further to contractor's CIR #14. Door controls and lockouts are to remain separate per the tender documents. Door lockout controls are to be located adjacent to the wash bay light switches.

END OF SITE INSTRUCTION

PER.....
 Jason C. Flynn, OAA, MRAIC
 Jason C. Flynn Architect Inc.
 Email: j.flynn@flynnarchitect.com

DISTRIBUTION: as above

