



F L Y N N

ARCHITECT INC.

CONTEMPLATED CHANGE NOTICE

CCN NO: **14**
 CONTRACTOR: **Mr. Pat Newton**
Talco Building Innovations Inc.
 4728 Bank Street
 Ottawa ON K1T 3W7

CLIENT: **Mr. Ryan Firlotte**
 Enterprise Holdings
 Group Property Developemnt & Facilities Specialist
 2300 Stevenage Dr.
 Ottawa ON K1G 3W3

PROJECT NAME: **225 Huntmar**
Ottawa, Ontario

PROJECT NO: 15-010
 DATE: 2020, July 20

The following items are proposed changes to the contract documents previously issued for this project. Unless noted below, work is not to proceed until authorized by a change order. All material and workmanship are to be as described in the contract documents unless otherwise stated. Please submit an itemized quotation for changes to the tender price and/or to the project schedule, and within 5 calendar days of the date hereon.


REASON FOR CHANGE: **Site Conditions**

1. Please provide pricing to supply and install ducted returns as indicated in Mechanical CCN #4 issued by Antares Engineering Goup Inc.
2. Please also provide alternate pricing to modify existing doors 107, 108, 109, 111, to accommodate a 24 x 24 aluminum transfer grille similar to CDL by KN Crowder.

END OF CCN

PER.....
 Jason C. Flynn, OAA, MRAIC
Flynn Architect Inc.
 Email: j.flynn@flynnarchitect.com

DISTRIBUTION: as above



CCN#4
 DUCTED RETURN AIR DUCTS
 ENTERPRISE RENT-A-CAR, KANATA
 225 HANTMAR DRIVE, OTTAWA, ONTARIO

FIGURE SKM-1
 DATE 20 JULY 2020
 DWN BY: S.J.S.
 JOB NO. 15-610